

REFERENCES

Module 1: Project Planning

- BusinessDictionary. n.d. "Push System." *BusinessDictionary*. Accessed July 1, 2018. <http://www.businessdictionary.com/definition/push-system.html>.
- Cohenca-Zall, Dora, Alexander Laufer, Aviad Shapira, and Gregory A. Howell. 1994. "Process of Planning during Construction." *Journal of Construction Engineering and Management*, September: 561-578. <http://tx.technion.ac.il/~avishap/During-Construction-Planning.pdf>.
- Hopp, Wallace J., and Mark L. Spearman. 2004. "To Pull or Not to Pull: What is the Question?" *Manufacturing & Service Operations Management* 133-148.
- Institute for Healthcare Improvement. n.d. "Use Pull Systems to Improve Flow." *ihi.org*. Accessed July 1, 2018. <http://www.ihi.org/resources/Pages/Changes/UsePullSystems.aspx>.
- Laufer, Alexander. 2012. *Mastering the Leadership Role in Project Management: Practices that Deliver Remarkable Results*. Upper Saddle River: FT Press.
- Laufer, Alexander, Terry Little, Jeffrey Russell, and Bruce Maas. 2018. *Becoming a Project Leader: Blending Planning, Agility, Resilience, and Collaboration to Deliver Successful Projects*. New York: Palgrave Macmillan.
- LeanKit. n.d. "What is Continuous Improvement?" *LeanKit*. Accessed July 1, 2018. <https://leankit.com/learn/kanban/continuous-improvement/>.
- Lemke, Klaus. 2016. "3 Simple Rules for Effective Pull Planning." *LeanProject*. December 15. <http://www.leanproject.com/news/3-simple-rules-for-effective-pull-planning/>.
- Mays Business School. n.d. "What is Supply Chain Management?" *Mays Business School, Texas A&M University*. Accessed July 1, 2018. <http://mays.tamu.edu/departments-of-information-and-operations-management/what-is-supply-chain-management/>.
- McGinley, Bill. 2016. "How to Determine When to Use Push or Pull Production Scheduling." *Carpedia*. October 24. <http://carpedia.com/blog/determine-use-push-pull-production-scheduling/>.
- Merrill, Robert, interview by Ann Shaffer. 2017. *Senior Business Analyst, University of Wisconsin-Madison* (October 2).
- Ohno, Taiichi. 1988. *Toyota Production System: Beyond Large Scale Production*. Cambridge, MA: Productivity press.
- Peels, Joris. 2016. "Why Agile Engineering is the Future of Product Design." *FormLabs*. March 7. Accessed 5 2017, October. <https://formlabs.com/blog/agile-engineering-product-development/>.
- Plex. 2017. "Push vs. Pull Manufacturing: Is a Kanban Pull System Right for Your Company?" *Industry Week*, July 28. <http://www.industryweek.com/cloud-computing/push-vs-pull-manufacturing-kanban-pull-system-right-your-company>.

Royce, W.W. 1987. "Managing the development of large software systems: Concepts and Techniques." *ICSE '87 Proceedings of the 9th international conference on Software Engineering*. Monterey: IEEE Computer Society Press. 328-338.

Sehgal, Vivek. 2009. "Push or Pull?" *Supply Chain Musings*. October 7. <http://www.supplychainmusings.com/2009/10/push-or-pull.html>.

Simon, Tera. 2016. 5 Valuable Skills You Need to Tackle Complex Projects like a Pro. December 5. Accessed 10 2019, September. <https://www.teamgantt.com/blog/tackle-complex-projects>.

Snowden, David J., and Mary E. Boone. 2007. "A Leader's Framework for Decision Making." *Harvard Business Review*. <https://hbr.org/2007/11/a-leaders-framework-for-decision-making>.

Thomack, David. 2018. "Introduction to Lean and Project Delivery." Video Lecture for CEE 498: Construction Management. University of Wisconsin-Madison, College of Engineering, April 20.

Thomsen, Chuck, Joel Darrington, Dennis Dunne, and Will Lichtig. n.d. "Managing Integrated Project Delivery." *LeanConstruction.org*. Accessed September 26, 2018. https://www.leanconstruction.org/wp-content/uploads/2016/02/CMAA_Managing_Integrated_Project_Delivery_1.pdf.

Wallace, Bill. 2005. *Becoming Part of the Solution: The Engineers Guide to Sustainable Development*. Washington, D.C.: American Council of Engineering Companies.

Module 2: Project Scheduling

Brooks, Jr., Frederick P. 1975. *The Mythical Man-Month*. Boston: Addison-Wesley.

Harrin, Elizabeth. 2017. "Learn What a Project Milestone Is." *The Balance Careers*. October 13. <https://www.thebalance.com/what-is-a-project-milestone-3990338>.

Huber, Bob, and Paul Reiser. 2003. *The Marriage of CPM and Lean Construction*. The Boldt Company.

Larson, Erik W., and Clifford F. Gray. 2011. *Project Management: The Managerial Process, Sixth Edition*. New York: McGraw-Hill Education.

Law, Jonathan, ed. 2016. *A Dictionary of Business and Management*. Oxford: Oxford University Press. https://books.google.com/books?id=w3owCwAAQBAJ&printsec=frontcover&source=gbs_ge_summary_r&cad=0#v=onepage&q&f=false.

Lean Construction Institute. n.d. "Glossary." *Lean Construction Institute*. Accessed July 1, 2018. <http://www.leanconstruction.org/training/glossary/#l>.

—. n.d. "The Last Planner." *Lean Construction Institute*. Accessed July 1, 2018. <http://www.leanconstruction.org/training/the-last-planner/>.

Levy, F. K., G. L. Thompson, and J. D. Wiest. 1963. "The ABCs of the Critical Path." *Harvard Business Review*. <https://hbr.org/1963/09/the-abcs-of-the-critical-path-method>.

Monnappa, Avantika. 2017. "Project Management Learning Series: Fast Tracking versus Crashing." *Simplilearn*. December 19. <https://www.simplilearn.com/fast-tracking-vs-crashing-article>.

Preactor. 2007. "Batch Scheduling in a Lean Manufacturing World." *Preactor*. February. <http://www.preactor.com/Batch-Scheduling-in-a-Lean-Manufacturing-World>.

Project-Management.com. 2016. "PMO and Project Management Dictionary." *PM Project Management.com*. December 16. <https://project-management.com/pmo-and-project-management-dictionary/>.

Rouse, Margaret. 2015. "Critical Path Method (CPM)." *WhatIs.TechTarget.com*. January. <http://whatis.techtarget.com/definition/critical-path-method-CPM>.

State of Michigan: Department of Technology, Management & Budget. 2013. "Project Management Key Terms, Definitions and Acronyms." August. https://www.michigan.gov/documents/suite/PM_KeyTerms_Defs_Acronyms_080213_431285_7.pdf.

Module 3: Project Risk Management

Allen, Jonathan. 2007. "One Big Idea for Construction Delivery: Risk Realignment, Implementing New Tools for Process Change and Big Financial Rewards." *Tradeline*. <https://www.tradelineinc.com/reports/2007-9/one-big-idea-construction-delivery-risk-realignment>.

Amundsen, Roald. 1913. *The South Pole: An Account of the Norwegian Antarctic Expedition in the "Fram," 1910-1912*. Translated by A.G. Chater. Vol. 1. 2 vols. New York: Lee Keedick. Accessed July 12, 2016. <https://books.google.com/books?id=XDYNAAAAIAAJ>.

Barstow, David, Laura Dodd, James Glanz, Stephanie Saul, and Ian Urbina. 2010. "Regulators Failed to Address Risks in Oil Rig Fail-Safe Device." *The New York Times*, June 20. <http://www.nytimes.com/2010/06/21/us/21blowout.html?pagewanted=all>.

Beckers, Frank, and Uwe Stegemann. 2013. "A risk-management approach to a successful infrastructure project." *McKinsey & Company*. November. <https://www.mckinsey.com/industries/capital-projects-and-infrastructure/our-insights/a-risk-management-approach-to-a-successful-infrastructure-project>.

Brill, Steven. 2014. "Code Red." *Time*, February: 26-36. <http://content.time.com/time/subscriber/article/0,33009,2166770-1,00.html>.

Broadleaf. 2016. "Complexity and project risk." *Broadleaf*. January. <http://broadleaf.com.au/resource-material/complexity-and-project-risk/>.

Chamary, JV. 2016. "Apple Didn't Learn From The iPhone Antennagate Scandal." *Forbes*, October 31. <https://www.forbes.com/sites/jvchamary/2016/10/31/iphone-antenna-performance/#454ef19e604d>.

Chen, Brian X. 2017. "The Biggest Tech Failures and Successes of 2017." *The New York Times*, December 13. <https://www.nytimes.com/2017/12/13/technology/personaltech/the-biggest-tech-failures-and-successes-of-2017.html>.

Craven McGinty, Jo. 2016. "Why the Government Puts a Dollar Value on Life." *The Wall Street Journal*, March 25.

Cremer, Andreas. 2017. "CEO says changing VW culture proving tougher than expected." *Reuters*. May 22. <https://www.reuters.com/article/us-volkswagen-emissions-culture/ceo-says-changing-vw-culture-proving-tougher-than-expected-idUSKBN18I2V3>.

Danziger, Pamela N. 2017. "Growth in Store Brands and Private Label: It's not about Price but Experience." *Forbes*, July 28. <https://www.forbes.com/sites/pamdanziger/2017/07/28/growth-in-store-brands-and-private-label-its-not-about-price-but-experience/#3f53504a505f>.

DBP Management. 2014. "5 Ways to Manage Risk." *DBP Management*. July 4. <http://www.dbpmanagement.com/15/5-ways-to-manage-risk>.

Financial Times. n.d. "Risk Management." *Financial Times Lexicon*. Accessed July 15, 2018. <http://lexicon.ft.com>.

Florentine, Sharon. 2016. "More than Half of IT Projects Still Failing." *CIO*, May 11. <https://www.cio.com/article/3068502/project-management/more-than-half-of-it-projects-still-failing.html>.

Fowler, Geoffrey A., Ian Sherr, and Niraj Sheth. 2010. "A Defiant Steve Jobs Confronts 'Antennagate'." *Wall Street Journal*, July 16. <https://www.wsj.com/articles/SB10001424052748704913304575371131458273498>.

Fox, Justin. 2014. "Instinct Can Beat Analytical Thinking." *Harvard Business Review*, June 20. <https://hbr.org/2014/06/instinct-can-beat-analytical-thinking>.

Goldstein, Amy. 2016. "HHS failed to heed many warnings that HealthCare.gov was in trouble." *Washington Post*, February 23. https://www.washingtonpost.com/national/health-science/hhs-failed-to-heed-many-warnings-that-healthcaregov-was-in-trouble/2016/02/22/dd344e7c-d67e-11e5-9823-02b905009f99_story.html?utm_term=.c2c2cd91ee68.

Head, George L. 2005. "Expert Commentary: Why Link Risk Management and Ethics?" *IRMI*. February 4. <http://www.irmi.com/articles/expert-commentary/why-link-risk-management-and-ethics>.

Hillson, David. 2009. *Managing Risk in Projects*. Burlington: Gower Publishing Limited.

Klein, Gary. 2009. *Streetlights and Shadows: Searching for the Keys to Adaptive Decision Making*. Cambridge, MA: MIT Press.

Laufer, Alexander, Terry Little, Jeffrey Russell, and Bruce Maas. 2018. *Becoming a Project Leader: Blending Planning, Agility, Resilience, and Collaboration to Deliver Successful Projects*. New York: Palgrave Macmillan.

Lee, Se Young. 2016. "Samsung scraps Galaxy Note 7 over fire concerns." *Reuters*, October 10. <https://www.reuters.com/article/us-samsung-elec-smartphones/samsung-scraps-galaxy-note-7-over-fire-concerns-idUSKCN12A2JH>.

Lowers & Associates. 2013. "The Risk Management Blog." *Lowers Risk*. August 8. <http://blog.lowersrisk.com/human-capital-risk/>.

Marshall, Aarian. 2018. "Ford Finally Makes Its Move Into Electric Cars." *Wired*, January 17. <https://www.wired.com/story/ford-electric-cars-plan-mach-1-suv/>.

Martinez, Michael. 2016. "Ford unveils 10-year plan to transform Dearborn campus." *The Detroit News*, April 12. <https://www.detroitnews.com/story/business/autos/ford/2016/04/12/ford-transform-campus/82935594/>.

- McChrystal, General Stanley, Tatum Collins, David Silverman, and Chris Fussell. 2015. *Team of Teams: New Rules of Engagement for a Complex World*. New York: Penguin Publishing Group.
- Merrow, Edward W. 2011. *Industrial Megaprojects: Concepts, Strategies, and Practices for Success*. Hoboken, New Jersey: John Wiley & Sons, Inc.
- Muirhead, Brian and William L. Simon. 1999. *High Velocity Leadership: The Mars Pathfinder Approach to Faster, Better, Cheaper*. New York, NY: Harper Business.
- Pritchard, Carl, and Cesar Abeid. 2013. "006 Risk Management and the Secret Sauce of Carl Pritchard, podcast audio." *PM for the Masses*. August 15. <http://pmforthemasses.com/risk-management-carl-pritchard/>.
- Ram, Jiwat. 2016. "Compliance Projects: Fragile, Please Handle with Care!" *projectmanagement.com*. November 7. <https://www.projectmanagement.com/articles/351236/Compliance-Projects-Fragile-Please-Handle-with-Care->.
- SCDigest Editorial Staff. 2012. "Global Supply Chain News: Toyota Taking Massive Effort to Reduce Its Supply Chain Risk in Japan." *Supply Chain Digest*. <http://www.scdigest.com/ontarget/12-03-07-2.php?cid=5576>.
- Sfeir, Robert. 2015. "Agile is About Risk Mitigation." *Leading Agile*. March 12. <https://www.leadingagile.com/2015/03/agile-is-risk-mitigation/>.
- Shapira, Zur. 1995. *Risk Taking: A Managerial Perspective*. New York, NY: Russell Sage Foundation.
- Smith, Preston G. 1999. "Managing Risk as Product Development Schedules Shrink." *Strategy2market.com*. September-October. <http://www.strategy2market.com/wp-content/uploads/2014/05/Managing-Risk-As-Product-Development-Schedules-Shrink.pdf>.
- Smith, Preston G., and Guy M. Merritt. 2002. *Proactive Risk Management*. New York: Productivity Press. http://www.petronet.ir/documents/10180/2323250/proactive_risk_management.
- Stout, Martha. 2005. *The Sociopath Next Door*. New York: Broadway Books.
- Taleb, Nassim Nicholas. 2010. *The Black Swan: The Impact of the Highly Improbable*. New York: Random House.
- The Economic Times. n.d. "Definition of 'Monte Carlo Simulation'." *The Economic Times Glossary*. Accessed 15 2018, July. <https://economictimes.indiatimes.com/definition/monte-carlo-simulation>.
- Thomack, David. 2018. "Introduction to Lean and Project Delivery." *Video Lecture for CEE 498: Construction Management*. University of Wisconsin-Madison, College of Engineering, April 20.
- Viscusi, W. Kip. 2005. "Monetizing the Benefits of Risk and Environmental Regulation." *Fordham Urban Law Journal* 33 (4): 101-142. <http://ir.lawnet.fordham.edu/cgi/viewcontent.cgi?article=2199&context=ulj>.
- Waytz, Adam, James Dungan, and Liane Young. 2013. "The Whistle-Blower's Quandary." *New York Times*, August 2. Accessed October 5, 2015. <http://www.nytimes.com/2013/08/04/opinion/sunday/the-whistle-blowers-quandary.html>.

Wilbury Stratton. 2012. "Sustainability Risks and Opportunities Report." January. <https://www2.deloitte.com/content/dam/Deloitte/in/Documents/risk/Board%20of%20Directors/in-gc-sustainability-risks-and-opportunities-report-noexp.pdf>.

Module 4: Managing Project Value, Budgets, and Costs

Business Dictionary. n.d. "Direct cost." *Business Dictionary*. Accessed May 2, 2018. <http://www.businessdictionary.com/definition/direct-cost.html>.

—. n.d. "Engineering cost estimate." *Business Dictionary*. Accessed July 15, 2018. <http://www.businessdictionary.com/definition/engineering-cost-estimate.html>.

—. n.d. "Price." *BusinessDictionary.com*. Accessed July 15, 2018. <http://www.businessdictionary.com>.

Flyvbjerg, Bent, and Alexander Budzier. 2011. "Why Your IT Project May Be Riskier Than You Think." *Harvard Business Review*. <https://hbr.org/2011/09/why-your-it-project-may-be-riskier-than-you-think/>.

Goodrich, Belinda. n.d. "Budgetary Estimate vs Phased Estimate." *PM Learning Solutions*. Accessed May 1, 2018. <https://www.pmlarningsolutions.com/blog/budgetary-estimate-versus-phased-estimate-pmp-concept-20>.

Investing Answers. n.d. "General and Administrative Expense (G&A)." *Investing Answers*. Accessed May 1, 2018. <http://www.investinganswers.com/financial-dictionary/businesses-corporations/general-and-administrative-expense-ga-6674>.

Larson, Erik W., and Clifford F. Gray. 2011. *Project Management: The Managerial Process, Sixth Edition*. New York: McGraw-Hill Education.

Law, Jonathan, ed. 2016. *A Dictionary of Business and Management*. Oxford: Oxford University Press. https://books.google.com/books?id=w3owCwAAQBAJ&printsec=frontcover&source=gbs_ge_summary_r&cad=0#v=onepage&q&f=false.

Lean Enterprise Institute. 2014. *Lean Lexicon, Fifth Edition*. Edited by Chet Marchwinski. Cambridge, MA: Lean Enterprise Institute.

Lloyd, Gary. 2015. "Understanding Lean Project Management." *Project-Management.com*. May 7. <http://project-management.com/understanding-lean-project-management/>.

Macomber, Hal, and John Barberio. 2007. "Target-Value Design: Nine Foundational Practices for Delivering Surprising Client Value." *Lean Construction Institute*. <http://www.leanconstruction.org/media/docs/3-Target-Value-Design-LPC.pdf>.

Mossman, Alan, Glenn Ballard, and Christine Pasquire. 2013. "Appendix A: Lean Project Delivery—Innovation in Integrated Design & Delivery." In *Design Manager's Handbook*, by John Eynon, 165-190. <http://onlinelibrary.wiley.com/doi/10.1002/9781118486184.app1/pdf>.

Nelson, John. 2017. "Conceptual Planning and Cost Management, Parts 1 and 2." *Lecture for CEE 498, Construction Project Management, University of Wisconsin-Madison*. February 1.

Rosenthal, Mark. 2009. "First: Define Value." *The Lean Thinker*. August 20. <http://theleanthinker.com/2009/08/20/first-define-value/>.

Symes, Steven. 2018. "Advantages & Disadvantages of a Fixed-Price Contract." *Chron*. April 13. <http://smallbusiness.chron.com/advantages-disadvantages-fixedprice-contract-21066.html>.

Thomack, David. 2018. "Introduction to Lean and Project Delivery." *Video Lecture for CEE 498: Construction Management*. University of Wisconsin-Madison, College of Engineering, April 20.

Module 5: Managing Limited Resources

Association for Project Management. n.d. "Difference Between "Resource Smoothing" and "Resource Leveling"." *apm.org*. Accessed July 15, 2018. <https://www.apm.org.uk/content/resource-smoothing>.

Business Dictionary. n.d. "Resource Management." *Business Dictionary*. Accessed July 15, 2018. <http://www.businessdictionary.com/definition/resource-management.html>.

Fitzgerald, Donna. 2003. "The Keys to Resource Allocation." *Tech Republic*, April 21. <http://www.techrepublic.com/article/the-keys-to-resource-allocation/>.

Gibbert, Michael, Martin Hoegl, and Liisa Välikangas. 2007. "In Praise of Resource Constraints." *MIT Sloan Management Review* (Spring). <http://sloanreview.mit.edu/article/in-praise-of-resource-constraints/>.

Goodrich, Belinda. 2018. "Critical Path vs Critical Chain." *PM Learning Solutions*. PM Learning Solutions. <https://www.pmlarningsolutions.com/blog/critical-path-versus-critical-chain-pmp-concept-17>.

Gupta, Aakash. 2017. "Resource Capacity Planning For Agile Teams." *PM*. September 19. <https://project-management.com/resource-capacity-planning-for-agile-teams/>.

Hagel III, John, John Seely Brown, and Lang Davison. 2009. "Managing Resources in an Uncertain World." *Harvard Business Review*. <https://hbr.org/2009/02/the-potential-of-pull>.

ITtoolkit. n.d. "How to Use Resource Leveling for Project Planning and Scheduling." *IT Toolkit*. Right Track Associates, Inc. Accessed July 15, 2018. <https://www.ittoolkit.com/articles/resource-leveling>.

Laufer, Alexander, Terry Little, Jeffrey Russell, and Bruce Maas. 2018. *Becoming a Project Leader: Blending Planning, Agility, Resilience, and Collaboration to Deliver Successful Projects*. New York: Palgrave Macmillan.

McConnell, Steve. 1996. *Rapid Development: Taming Wild Software Schedules*. Redmond, WA: Microsoft Press.

Merrill, Robert, interview by Ann Shaffer. 2017. *Senior Business Analyst, University of Wisconsin-Madison* (October 2).

MICA. 2014. "5 Ways Top Project Managers Allocate Their Resources." *ResourceGuru Blog*. December 11. <https://blog.resourceguruapp.com/5-ways-top-project-managers-allocate-their-resources/>.

Nelson, John. 2017. "Strategies for Ensuring Critical Resources are Available When Needed." *Lecture for EPD612: Technical Project Management, University of Wisconsin-Madison*,. November 8.

Reference. n.d. "What is a fixed resource and a variable resource?" *Reference.com*. IAC Publishing, LLC. Accessed July 15, 2018. <https://www.reference.com/world-view/fixed-resource-variable-resource-697cdbc590688ff>.

Rouse, Margaret. n.d. "Definition: resource allocation." *TechTarget*. Accessed July 15, 2018. <http://searchcio.techtarget.com/definition/resource-allocation>.

Saunders, Gareth. 2015. "The challenges of resource management in our Agile team." *Digital Communications*. November 9. <http://digitalcommunications.wp.st-andrews.ac.uk/2015/11/09/the-challenges-of-resource-management-in-our-agile-team/>.

Sharpe, Paul, and Tom Keelin. 1998. "How SmithKline Beecham Makes Better Resource-Allocation Decisions." *Harvard Business Review*. <https://hbr.org/1998/03/how-smithkline-beecham-makes-better-resource-allocation-decisions>.

The Economist. 2009. "Triple bottom line." *The Economist*, November 17. <https://www.economist.com/node/14301663>.