

Project Resources

Resource ID	Resource Name	Resource Type	Unit of Measure	Primary Role	Default Units / Time	Standard Rate
PROJ MGR	Project Manager	Labor		Management	8/d	\$150.00/h
ENG MGR	Engineering Manager	Labor		Management	8/d	\$120.00/h
PKG ENG	Package Engineer	Labor		Engineer	8/d	\$90.00/h
FD PROC MGR	FEED Procurement Manager	Labor		Management	8/d	\$110.00/h
FD ENG	FEED Engineer	Labor		Engineer	8/d	\$90.00/h
PROC MGR	Procurement Manager	Labor		Management	8/d	\$110.00/h
CTR MGR	Contracts Manager	Labor		Management	8/d	\$110.00/h
CTR ENG	Contracts Engineer	Labor		Engineer	8/d	\$90.00/h
PROJ DIR	Project Director	Labor		Management	8/d	200.00/hr
LL PKG MGR	LL Package Manager	Labor		Management	8/d	\$110.00/h
LL PKG ENG	LL Package Engineer	Labor		Engineer	8/d	\$90.00/h
MOD PKG ENG	Module Package Engineer	Labor		Engineer	8/d	\$90.00/h
MOD COMM ENG	Module Commissioning Engineer	Labor		Engineer	8/d	\$100.00/h
LD DES ENG	Lead Design Engineer	Labor		Engineer	8/d	\$90.00/h
BF PROC MGR	Brownfields Procurement Manager	Labor		Management	8/d	\$110.00/h
LD TS ENG	Lead Topsides Engineer	Labor		Engineer	8/d	\$100.00/h
TS ENG	Topsides Engineer	Labor		Engineer	8/d	\$90.00/h
TS COMM ENG	Topsides Commissioning Engineer	Labor		Engineer	8/d	\$100.00/h

Resource Assignments

Activity ID	Activity Name	Resource ID	Resource Name
B1010	Select Preferred Option	PROJ MGR	Project Manager
		ENG MGR	Engineering Manager
B1020	Pre-Feed	PROJ MGR	Project Manager
		ENG MGR	Engineering Manager
		PKG ENG	Package Engineer
B1030	Feed Engineering Tender Preparation & Award	FD PROC MGR	FEED Procurement Manager
B1050	FEED	PROJ MGR	Project Manager
		ENG MGR	Engineering Manager
		FD ENG	FEED Engineer
B1060	Pre-Qualification	PROC MGR	Procurement Manager
		CTR MGR	Contracts Manager
		CTR ENG	Contracts Engineer
B1070	Tender Window	-	-
B1080	Tender Clarify/Evaluate & Recommend for Award	PROJ MGR	Project Manager
		ENG MGR	Engineering Manager
		FD ENG	FEED Engineer
		PROC MGR	Procurement Manager
		CTR MGR	Contracts Manager
		CTR ENG	Contracts Engineer
B1090	Tender Approval	PROJ MGR	Project Manager
		ENG MGR	Engineering Manager
		FD ENG	FEED Engineer
		PROC MGR	Procurement Manager
		CTR MGR	Contracts Manager
		CTR ENG	Contracts Engineer
B1100	Obtain Project Approvals	PROJ DIR	Project Director
B1120	Data Sheets Specs & Contract Package	LL PKG MGR	LL Package Manager
		LL PKG ENG	LL Package Engineer
B1130	Business Case & Approvals	PROJ MGR	Project Manager
		CTR MGR	Contracts Manager
B1140	Tender/Negotiations	LL PKG MGR	LL Package Manager
		LL PKG ENG	LL Package Engineer
		CTR ENG	Contracts Engineer
B1150	Contract Approvals	LL PKG MGR	LL Package Manager
		LL PKG ENG	LL Package Engineer
		CTR MGR	Contracts Manager
B1170	Compressor Equipment Manufacture & Delivery	-	-
B1190	Compressor Structure Procurement & Fabrication	-	-
B1200	Module Integration, Commissioning & Load Out	MOD PKG ENG	Module Package Engineer
		MOD COMM ENG	Module Commissioning Engineer
B1210	Transportation	-	-
B1220	Mobilisation of HLV Vessels	-	-
B1230	Heavy Lift of Module	MOD COMM ENG	Module Commissioning Engineer
		ENG MGR	Engineering Manager
B1240	Demobilisation of HLV Vessels	-	-
B1250	Brownfields - Design and Engineering	LD DES ENG	Lead Design Engineer
B1260	Brownfields - Procurement & Fabrication	BF PROC MGR	Brownfields Procurement Manager
B1270	Deconstruct & Pre-Installation Activities on Platform	LD TS ENG	Lead Topsides Engineer
		TS ENG	Topsides Engineer
B1280	Tie-ins / Lift Preparation	LD TS ENG	Lead Topsides Engineer
		TS ENG	Topsides Engineer
B1290	Post-Module Lift - Tie-ins & Reconstruction	LD TS ENG	Lead Topsides Engineer
		TS ENG	Topsides Engineer
B1300	Module Pre-Commissioning	LD TS ENG	Lead Topsides Engineer
		TS COMM ENG	Topsides Commissioning Engineer
B1310	Offshore Commissioning & Platform Integration	LD TS ENG	Lead Topsides Engineer
		TS COMM ENG	Topsides Commissioning Engineer

Activity Codes

Activity Code	Code Value	Description
Stage	OS	Option Selection
	PREF	Pre-FEED
	FEED	FEED
	EXEC	Execution
	COMM	Commissioning
Discipline	PM	Project Management
	DES	Design
	PROC	Procurement
	CONT	Contracts
	FAB	Fabrication
	INST	Installation
	COMM	Commissioning

Activity CodeAssignments

Activity Code	Code Value	Description	Activity Code Assignments
Stage	OS	Option Selection	B1000, B1010
	PREF	Pre-FEED	B1020, B1030, B1040
	FEED	FEED	B1050, B1060, B1070, B1080, B1090, B1100, B1110, B1120, B1130, B1140, B1150
	EXEC	Execution	B1160, B1170, B1180, B1190, B1200, B1210, B1220, B1230, B1240, B1250, B1260, B1270, B1280, B1290, B1300
	COMM	Commissioning	B1310, B1320,
Discipline	PM	Project Management	B1010, B1020, B1030, B1040, B1060, B1100, B1110, B1130
	DES	Design	B1050, B1120, B1180, B1250
	PROC	Procurement	B1070, B1080, B1090, B1140, B1160, B1170, B1210
	CONT	Contracts	B1150
	FAB	Fabrication	B1190, B1200, B1260
	INST	Installation	B1220, B1230, B1240, B1270, B1280, B1290, B1300
	COMM	Commissioning	B1310, B1320