

Activity Code Assignments

Activity Code	Code Value	Description	Activity Code Assignments
Stage	STG1	Preliminaries	A1000, A1020, A1140, A1150, A1160
	STG2	Structural & Concrete	A1030, A1040, A1050, A1060, A1070, A1080
	STG3	Roofing	A1090
	STG4	Insulation & Cladding	A1120, A1190
	STG5	Flooring & Carpeting	A1100, A1110, A1170, A1180, A1200
	STG6	Painting & Finishing	A1130, A1210, A1010
Campaign	MS	Milestones	A1000, A1010
	ADMIN	Administrative	A1020, A1140, A1150, A1160
	PRECON	Pre-Construction	A1030
	CONST	Construction	A1040, A1050, A1060, A1070, A1080, A1090, A1100, A1110
	COMPL	Completions	A1120, A1170, A1180, A1190, A1200, A1210
	CLO	Close Out	A1130
Trade	PROJ	Project	A1000, A1010, A1020, A1140, A1150, A1160
	STR	Structural	A1060, A1070,
	CONC	Concreting	A1030, A1040, A1050, A1080
	INS	Insulation & Cladding	A1120, A1190
	FL	Flooring	A1170, A1180
	ROOF	Roofing	A1090
	CAR	Carpentry & Frames	A1100, A1110, A1200
	PNT	Painting	A1210
	FIN	Finishing	A1130