Resource Assignments

Activity ID Activity Name Resource ID
A1020 Design Phase JillD
A1030 Site Preparation JohnH
A1040 Excavation & Formwork JohnH
A1050 Pour Slab Wendy K

GregG
Dave G
Bill D
A1060 Erect Structural Frame GregG
A1070 Floor Decking GregG
A1080 Concrete First & Second Floors GregG
Bill D
Dave G
Wendy K
A1090 Insulation and Built-up Roofing Bill D
Al1100 Install Door and Window Frames Wendy K
Al110 Install Exterior Doors and Windows Wendy K
A1120 Drywall in Offices Wendy K
Al1130 Touch-up and Clean-up Wendy K
Bill D
Andy A
Al140 Assemble and Submit Flooring Samples Alex T
Al1150 Review and Approve Flooring Alex T
Al1160 Prepare, Review and Award Flooring Contract AlexT
Al1170 Fabricate and Deliver Flooring -
A1180 Install Floor and Carpeting Trevor W
A1190 Install Ceiling Grid Wendy K
A1200 Finish Carpentry and Millwork Wendy K
Al1210 Paint Building Interior Andy A




