
Resource Assignments

Activity ID Activity Name Resource ID
  A1020 Design Phase Jill D
  A1030 Site Preparation John H
  A1040 Excavation & Formwork John H
  A1050 Pour Slab Wendy K

Greg G
Dave G
Bill D

  A1060 Erect Structural Frame Greg G
  A1070 Floor Decking Greg G
  A1080 Concrete First & Second  Floors Greg G

Bill D
Dave G
Wendy K

  A1090 Insulation and Built-up Roofing Bill D
  A1100 Install Door and Window Frames Wendy K
  A1110 Install Exterior Doors and Windows Wendy K
  A1120 Drywall in Offices Wendy K
  A1130 Touch-up and Clean-up Wendy K

Bill D
Andy A

  A1140 Assemble and Submit Flooring Samples Alex T
  A1150 Review and Approve Flooring Alex T
  A1160 Prepare, Review and Award Flooring Contract Alex T
  A1170 Fabricate and Deliver Flooring -
  A1180 Install Floor and Carpeting Trevor W
  A1190 Install Ceiling Grid Wendy K
  A1200 Finish Carpentry and Millwork Wendy K
  A1210 Paint Building Interior Andy A


