
Project Resources Allocations

Resource ID Resource Name Resource Type Unit of Measure Primary Role
Default Units / 
Time

Standard 
Rate

Alex T Project Controls Labor Management 8/d $70.00/h
Andy A Painter Labor Trades 8/d $50.00/h
John H Excavator Labor Trades 8/d $70.00/h
Trevor W Floor and Carpet Layer Labor Trades 8/d $45.00/h
Greg G Ironworker Labor Trades 8/d $55.00/h
Bill D Laborer-Construction Labor Trades 8/d $40.00/h
Dave G Rough Carpenter Labor Trades 8/d $50.00/h
Wendy K Finish Carpenter Labor Trades 8/d $60.00/h
Jill D Designer Labor Engineer 8/d $60.00/h


